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Kevin-i

Pursuant to our follow-up phone conversation today-, March tn SOQl-i concerning
the extent of the approval below for the Sauget Area I Sediments Containment
Cell Time Critical Removal Action Plan (TCRAUP) and the Containment Cell
Design-.
it is my understanding that the Containment Cell Design is fully approved- The
only potential outstanding issues remaining have to do with the forthcoming
final revisions to the TCRAUP which are agreed to-i and which simply need to be
accurately and completely incorporated into the final document by Solutia-. and
submitted to the Agencies for final review/approval.

Lie also discussed the following statement in the approval letter below:

"•••a final approval letter on U- S. EPA letterhead will be
forthcoming.

Actual construction of the containment cell is not permitted until
such

approval is received-"-)

According to the projected timeline delineated in the letter below-i "final
approval" will most likely not occur before late April/early Hay. The Agency
and
Solutia agree that in order to meet the very aggressive project schedule
required to complete cell closure before Uinter weather impacts become
insurmountable-! site mobilization and site preparation activities will
necessarily take place prior to "final approval". Mobilization is expected to
begin by April 1 and site prep work will start shortly thereafter. Solutia
will
expedite delivery of the revised TCRAUP to accelerate "final approval"-

With respect to the forthcoming "groundwater monitoring plan"-! Solutia is
currently preparing this document- Ue are also currently reviewing our notes
on
commitments relative to the timing for submission of the document-! and will
have
further dialogue on this matter shortly- Solutia will continue to work
diligently to meet the Agencies' needs in preparation of this document and
procuring any required preliminary baseline documentation-

Mike Light
Manager-! Remedial Projects
Solutia Inc*
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have completed their review of the Time Critical Removal Action Work Plan
(TCRAUP) for the Dead Creek Sediment and Soil Removal Project- This project
includes the construction of a TSCA compliant containment celli the
excavation of contaminated sediments/soils from Dead Creek and the
placement of those sediments/soils into the constructed cell- The TCRAUP
included both the design documents for the construction of the containment
cell and the removal of the sediments/soils- The TCRAUP did not include a
groundwater monitoring plan- Solutia is reminded of a October 10th and
llth face to face meeting where you committed to providing this monitoring
plan tO days prior to the construction of the containment cell and that the
monitoring wells would be in place and sampled (one or two rounds) before
any waste is placed in the cell-

As you are aware-i there have been many meetings-! telephone conversations
and e-mails as part of the agencies review of the work plan- We have come
to resolution on all of the Agency comments (minus the groundwater
monitoring issue)- Please incorporate all of the comments-! and agreed upon
revisions into a final draft document for the final agency review- Subject
to the inclusion of all comments and agreed upon revisions and after a
final review of the TCRAUP by the Agencies-, a final approval letter on U - S -
EPA letterhead will be forthcoming. Actual construction of the
containment cell is not permitted until such approval is received-

Please submit the final draft TCRAUP to Rob Watson (IEPA)-, Hike Henry
(IDNR)-! Kevin de la Bruere (U.S. F8WS) and myself by April Mth 2DD1- Be
aware the Agencies will need three to four weeks to review the final draft
TCRAUP-

Kevin Turner
U - S - EPA
(blfl) 117-0115

ps one minor comment- Ue were under the assumption that the downchute
was to be riprap the entire length. The latest drawing show riprap only at
the top and bottom?


